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Memorandum 
To: Eric Blischke and Chip Humphrey, EPA Region 10   

From: Lower Willamette Group 

CC:  

Date: December 7, 2009   

Re:   List of FS Related Items Needing Resolution Before the Full Alternatives Screening 
Analysis Can Occur (and items not needing resolution). 

 

During the November 17, 2009 LWG and EPA meeting on Example Alternatives Screening 

Analysis, the LWG agreed to provide EPA with a summarized list of items noted during the 

meeting that require resolution before the full Alternatives Screening Analysis can take place.  

(Similarly, it was agreed that LWG would provide a list of outstanding items that do not require 

resolution with EPA in order for the LWG to proceed with the full Alternatives Screening 

Analysis.)  This memo presents the summarized list of items, including a brief summary of the 

LWG proposed path forward to resolving each item. 

 

ITEMS REQUIRING RESOLUTION 

 

Probable Benthic Risk Areas – The LWG submitted to EPA the Benthic Toxicity Reanalysis 

Technical Memo dated November 13, 2009.  The methods contained in this memo are relevant 

to defining Probable Benthic Risk Areas (PBRAs) to complete this aspect of the Areas of 

Potential Concern (AOPC) delineation for the Alternatives Screening.     

 

Proposed Resolution Process: EPA would provide an expedited written response to the 

technical memo.  LWG and EPA would reach mutual agreement via focused 

technical/management meetings (as necessary) containing key technical staff and EPA/LWG 

managers (the latter hereafter referred to as “focused technical meetings”). 
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ARARs and Their Application – An agreed to list of those ARARs that affect the alternatives 

screening evaluation and a basic set of methods for their application during FS effectiveness 

evaluations (among other aspects of the FS) is needed.  Key concepts needing resolution 

include, at least, generally defining:  

• cap/Confined Disposal Facility (CDF)/Confined Aquatic Disposal (CAD) effectiveness 

evaluation methods  

• short‐term impacts evaluation methods for dredging technologies, particularly 

pertaining to determining when silt curtains and other robust water quality controls are 

needed. 

 

Proposed Resolution Process: EPA indicated they would comment on LWG’s submittals on 

ARARs issues by November 2009.  These comments still pending but are needed as soon as 

possible, and then the LWG and EPA would reach mutual agreement via focused 

technical/legal meetings (as necessary) containing key technical and/or legal staff and 

EPA/LWG managers. 

 

Application of PRGs – EPA has selected some key Preliminary Remediation Goals (PRGs) to be 

used in preliminary AOPC delineation.  These PRGs are still interim and the LWG reserves all 

rights to suggest further refinements.  However, to proceed with the alternatives screening, the 

LWG can use these interim PRGs until such time as they are refined later in the process.  

Additional information is needed on EPA’s risk management framework as implied by these 

interim PRGs, particularly related to the use of other interim PRGs (or not) so that LWG can 1) 

further delineate localized AOPCs as necessary, 2) define unacceptable risks in the “site‐wide” 

AOPC, 3) define no action areas, 4) define subsurface volumes of “contaminated” sediment, 5) 

define acceptable levels that sediment remedies are expected to achieve. 

 

Proposed Resolution Process:  EPA would provide a risk management framework description 

to LWG.  Alternatively, EPA could use the LWG proposed approach presented in the May 2009 

AOPC work shop.  The LWG could provide more description of this methodology as it relates 

to the objectives above, if desired. 
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Background – The use of background for the purposes of setting AOPC boundaries, 

determining no action areas, and acceptable recontamination/MNR levels needs further 

definition before the Alternatives Screening can begin. 

 

Proposed Resolution Process:   The LWG will compile a summarized “history” of background 

discussions and agreements on the project so far to assist EPA and their contractors in framing 

the issue.  After this is provided, EPA and LWG would schedule focused technical meetings to 

discuss approaches to developing background levels for the above purposes and to seek 

agreement upon an approach, which would be documented in writing. 

 

ESA & Mitigation Framework – EPA has directed the LWG to include ESA compliance and 

mitigation requirements in the development of alternatives for the FS.  To meet this 

requirement, the LWG needs a better understanding of the criteria, methods, and information 

required to assess impacts to critical and other aquatic habitat caused by remedial alternatives, 

and methods to define conservation measures to be incorporated into the remedial alternatives 

to ensure ESA compliance and actions to mitigate for these habitat changes. 

 

Proposed Resolution Process:  The LWG, EPA, and NMFS will meet on December 11, 2009 to 

discuss the basic framework for ESA compliance and mitigation.  Expecting that a path forward 

can be agreed upon, additional meetings will be set to define the necessary “framework” and 

develop a written memorandum describing that “framework”. 

 

Level of Post Construction Remedy Monitoring – EPA and LWG have not even generally 

discussed the expected levels and types of post remedy monitoring.  A general mutual 

understanding of the expected level of effort (as it relates to all likely remedial technologies 

such as MNR, capping, CAD/CDFs, and dredging) is needed to factor these monitoring costs 

into detailed alternative costs. 

 

Proposed Resolution Process: A focused technical meeting with EPA and LWG would likely 

provide the needed general description of monitoring requirements, and depending on the 

meeting results, might be followed up with a brief written description of any understandings 

developed. 
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Chemical Fate Modeling for MNR/Recontamination Analysis – A revised chemical fate model 

(QEA Fate) is currently under development.  EPA has approved continued development of this 

model.  Agreement on a calibrated version of the model that can be used for MNR/ 

Recontamination analyses is needed. 

 

Proposed Resolution Process:  EPA and LWG have agreed to have a model calibration check‐in 

in January 2010, assuming EPA does not require other currently unplanned work such as 

increased calibration/sensitivity analyses or modeling of additional chemicals.  LWG will be 

seeking EPA approval, either during the check‐in or shortly thereafter, to use the calibrated 

model in the FS.  This existing process should continue to be used to reach needed agreements 

on chemical fate modeling. 

 

 

ITEMS THAT DO NOT REQUIRE RESOLUTION 

 

HST Model Erosion and Cap/CAD/CDF Armoring Analyses – The general use of the 

Hydrodynamic and Sediment Transport (HST) model has been agreed to by EPA.  EPA 

requested some additional exercises to evaluate the model and the LWG is complying with 

these requests.  Consequently, the LWG will use the accepted model for the analysis of potential 

future erosion areas and determining cap/CAD/CDF armoring requirements and will present 

the results of such analyses in the FS Report. 

 

Propwash/Wave Erosion Analyses – These are ancillary analyses of potential mechanisms 

causing erosion, other than the primary force of river currents evaluated with the HST model.  

The LWG is currently analyzing these other mechanisms using methods that are generally 

accepted (and reasonably conservative) for use in an FS level of evaluation.  These analyses are 

somewhat qualitative in nature, and support general site knowledge about where propwash 

action (i.e., near docks) and wave action (i.e., surf zone along shorelines) would likely cause 

erosion.  Given the ancillary nature of these analyses and the expedited FS schedule, detailed 

resolution of these methods with EPA prior to FS submittal is not recommended.   

   


